

University of Management & Technology

CCP-CNS2026 · Computer Networks

TEAM CHARTER

Problem 6: Intrusion Detection (PCAP Forensics)

1. Team Information

Member	Role	Student ID	Email
Muhammad Ahmed	Network Architect + Project Manager	F2024266974	f2024266974@umt.edu.pk
Hamna Rizwan	Security Engineer + Testing/QA	F2024266956	f2024266956@umt.edu.pk
Eshal Tanveer	Documentation Lead + Automation Lead	F2024266958	f2024266958@umt.edu.pk

2. Problem Statement

Our team has been assigned Problem 6: Intrusion Detection from CCP-CNS2026. We are acting as network security analysts for a financial data center that has captured suspicious traffic and needs to identify the nature of the attack.

Our task is to analyze a provided PCAP file using Wireshark, identify the attacker IP, victim IP, attack type, and timestamps, and provide a mitigation recommendation. This problem does NOT require a GNS3 network topology — the entire project is PCAP file analysis and documentation.

3. Role Responsibilities

Member	Week 1–2 Focus	Week 3–4 Focus	Week 5 Focus
Muhammad Ahmed(Architect + PM)	GitHub setup, meetings, charter, risk matrix	PCAP analysis coordination, status reports	Final integration, oral defense prep
Hamna Rizwan(Security + QA)	Research attack types, Wireshark filter setup, tool installation	PCAP deep analysis, attack classification, worksheet	Attack validation, findings review
Eshal Tanveer(Docs + Automation)	Report template, workflow diagram, resource plan	Mid-point report, annotated screenshots	Final report, video, presentation slides

4. Communication Plan

Channel / Item	Details
Primary Communication	WhatsApp Group — all 3 members added
File Sharing	Google Drive — shared folder accessible by all members
Code & Submissions	GitHub Repository — link to be added after creation
LMS Submission	University LMS — submitted by Muhammad Ahmed (PM role)
Weekly Meeting	Every Sunday at 9:00 PM — Online (WhatsApp/Google Meet)
Response Time	All members must respond to WhatsApp messages within 24 hours

5. Deliverable Ownership

Deliverable	Owner	Due
Team Charter (this document)	Muhammad Ahmed	End of Week 1
Analysis Workflow Diagram	Eshal Tanveer	End of Week 1
Tool & Dataset Plan	Hamna Rizwan	End of Week 1
GitHub Repository	Muhammad Ahmed	End of Week 1
Resource Acquisition Screenshots	Hamna Rizwan	End of Week 1
Risk Assessment Matrix	Eshal Tanveer	End of Week 1
Week 1 Status Report	Muhammad Ahmed	End of Week 1

6. Late Policy Acknowledgement

As per the CCP-CNS2026 instructions, the following late submission policy applies to all deliverables:

- 10% deduction per day for any late deliverable.
- Maximum deduction capped at 50%.

All three members have read the CCP document and understand the grading structure: 70% Team Grade + 30% Individual Grade.

7. Signatures

By signing below, each member agrees to fulfil their assigned responsibilities, attend weekly meetings, communicate actively via WhatsApp, and submit all deliverables on time for the duration of this project.

Muhammad Ahmed

10 May 2025

Muhammad Ahmed

Date

Hamna Rizwan

10 May 2025

Hamna Rizwan

Date

Eshal Tanveer

10 May 2025

Eshal Tanveer

Date