

WEEK 3 STATUS REPORT

Reporting Period: Week 3 | Submitted by: Muhammad Ahmed (Project Manager)

Date: 10 May 2025 | Team: Muhammad Ahmed, Hamna Rizwan, Eshal Tanveer

1. Team Overview

Member	Role	Contact
Muhammad Ahmed	Network Architect + Project Manager	f2024266974@umt.edu.pk
Hamna Rizwan	Security Engineer + Testing/QA	f2024266956@umt.edu.pk
Eshal Tanveer	Documentation Lead + Automation Lead	f2024266958@umt.edu.pk

2. Work Completed This Week

- Attack type confirmed as DDoS — TCP SYN Flood on Port 443
- Full evidence documented — packet volume, traffic asymmetry, port targeting
- 5 mitigation strategies researched and written up
- Mid-point report completed (3 pages) — Introduction, Findings, Mitigation
- All 7 Wireshark screenshots annotated with labels
- All files uploaded to GitHub and Google Drive

3. Deliverables Status

Deliverable	Owner	Status	Location
Attack Type Confirmation	Hamna Rizwan	✓Done	GitHub & Google Drive
Evidence Documentation	Hamna Rizwan	✓Done	GitHub & Google Drive
Mitigation Plan	Hamna Rizwan	✓Done	GitHub & Google Drive
Annotated Screenshots	Eshal Tanveer	✓Done	GitHub & Google Drive
Mid-Point Report	Eshal Tanveer	✓Done	GitHub & Google Drive
Week 3 Status Report	Muhammad Ahmed	✓Done	GitHub & Google Drive

4. Key Findings This Week

Finding	Value
Victim IP	10.6.13.133
Attacker IP	83.137.149.15
Attack Type	DDoS — TCP SYN Flood
Attack Port	443 (HTTPS)
Attack Start Time	June 13, 2025 — 15:36:33 UTC
Total Attack Packets	35,485 packets

5. Plan for Week 4

- Write the complete final analysis report (minimum 3 pages)
- Compile all annotated screenshots into the report
- Add all Wireshark filter results as appendix
- Peer review the report — all 3 members check it
- Prepare presentation slides (5–8 slides)
- Upload final report to GitHub and Google Drive

6. Meeting Schedule

Meeting	Date	Time	Platform
Week 3 Meeting	Sunday, 24 May 2025	9:00 PM	WhatsApp Call
Week 4 Meeting	Sunday, 31 May 2025	9:00 PM	WhatsApp Call
Week 5 Meeting	Sunday, 7 June 2025	9:00 PM	WhatsApp Call